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GENERAL 
The overall NASA Combined Release and Radiation Effects Satellite (CRRES) program 
consists of a series of chemical releases from the PEGSAT spacecraft, the CRRES 
spacecraft and sounding rockets. The first chemical releases were made from the PEGSAT 
spacecraft in April, 1990 over northern Canada. In addition to the releases planned from 
the CRRES spacecraft there are releases from sounding rockets planned from the Kwajalein 
rocket range in July and August, 1990 and from Puerto Rico in June and July, 1991. 
Table 1 shows the major milestones in the overall CRRES program. 
This Mission Operations Report only describes the NASA mission objectives of the 
CRRES/Geosynchronous Transfer Orbit (GTO) mission. 
The CRREWGTO program is a joint National Aeronautics and Space Administration 
(NASA) and Department of Defense (DOD) effort. The NASA portion of the program is 
managed by the Space Physics Division at NASA Headquarters and the Marshall Space 
Flight Center (MSFC), and the DOD portion is managed by the Air Force Space Systems 
Division’s Space Test and Transportation (ST&T) Office. NASA provides spacecraft 
development and integration, launch on the Atlas I, spacecraft initialization/ checkout, and 
chemical experiment management. The DOD provides the DOD experiments, spacecraft 
funding, on-orbit mission operations, and prime mission data analysis. One of the 
instruments on the CRRES spacecraft is the Cosmic Ray Isotope Experiment (CRIE). This 
experiment is managed by the Space Physics Division and the Astrophysics Division at 
NASA Headquarters and the Goddard Space Flight Center under the Explorer Program. 
The Atlas I is being procured from General Dynamics Corporation by the NASA/Lewis 
Research Center. The spacecraft and the payload adapter were designed, built, and tested 
by Ball Space Systems Division under NASA/MSFC contract. 
The CRRES mission operations shall be conducted jointly by NASA and DoD with each 
having distinct roles. The NASA activity includes the operations functions carried out by 
MSFC. MSFC shall be responsible for directing the operations associated with spacecraft 
integrity, launch, on-orbit initialization/checkout of the spacecraft, and the chemical release 
campaigns. 
The DOD activity includes the operations functions carried out by the Air Force. The Air 
Force shall be responsible for directing and controlling the operations associated with 
spacecraft integrity, tracking and control, data handling, and DOD experimentation 
following the spacecraft initialization and checkout. 
The NASA/DOD CRRES operations have an on-orbit lifetime goal of 3 years. The 
CRREWGTO joint mission is nominally scheduled for 1 year after spacecraft launch. The 
DOD will conduct an additional 2 year science mission following the joint NASA/DOD 
CRRES/ GTO mission. Following the third year of the CRRES/GTO mission, the CRRES 
spacecraft becomes part of the NASA Global Geospace Science (GGS) mission. In this 
extended mission phase, the CRRES spacecraft will still be operated by the DOD but 
science measurements will be coordinated with GGS. 
The NASA CRRES science experiments will permit the release of tracer chemicals that will 
interact with the ionosphere and magnetospheric plasma and the earth’s magnetic field. 
1 
Ta
bl
e 
1.
 O
ve
ra
ll C
R
R
ES
 P
ro
gr
am
 Sc
he
du
le
 
iC
TI
V
IT
Y/
M
IL
ES
TO
N
E 
A
U
N
C
H
 P
EG
A
SU
S/
PE
G
SA
T 
‘E
G
SA
T 
R
EL
EA
SE
S 
A
U
N
C
H
 C
R
R
ES
 S
A
TE
LL
lT
E 
(W
A
JA
LE
IN
 S
O
U
N
D
IN
G
 R
O
C
K
ET
’ 
3E
LE
A
SE
S 
SO
U
TH
 P
A
C
IF
IC
 C
R
IT
IC
A
L 
V
EL
O
C
IT
Y 
R
EL
EA
SE
S(
C
R
R
ES
 S
A
T.
 
H
IG
H
-A
LT
IT
U
D
E 
M
A
G
N
ET
O
SP
H
ER
IC
 R
EL
EA
SE
S 
(C
R
R
ES
 S
A
TE
LL
IT
E)
 
C
A
R
IB
B
EA
N
 PE
R
IG
EE
 R
EL
EA
SE
S 
(C
R
R
ES
 S
A
TE
LL
IT
E)
 
PU
ER
TO
 R
IC
A
N
 S
O
U
N
D
IN
G
 
R
O
C
K
ET
 R
EL
EA
SE
S 
F’
 
N
D
 
FM
 - Y iA f :
 1 : 1 
N
 t 
R
TH
 
I 0
 Ai
/IE
R
IC
iiN
(C
A
N
 
K
W
A
JA
LE
IN
 
I 
A
M
ER
IC
P L
N
SA
 
7 
‘A
) 
IA
 
90
 
FY
 9
1 
L 
M
J 
JA
SO
N
D
J 
FM
A
M
J 
J A
 
;i 
C
A
N
A
D
A
 
R
I I R
I 1 
s-145-90-02 
NASA MISSION OBJECTIVES 
The primary objectives of the CRREWGTO mission are to launch the spacecraft into a 
highly elliptical geosynchronous transfer orbit (GTO) with an initial perigee of 350 
kilometers altitude and an apogee at geosynchronous altitude of 35,786 kilometers and 
inclined at near 18 degrees to the equator. The GTO orbit will enable NASA performance 
of active chemical release experiments in the ionosphere and magnetosphere. 
The chemical releases will permit (1) the study of low latitude electric fields and the 
transport of ions along magnetic field lines to the conjugate ionosphere; (2) artificial 
creation of ionospheric perturbations and production of ionospheric irregularities, study of 
momentum coupling, and testing of the critical ionization hypothesis; and (3) effects of 
artificial plasma seeding of the magnetosphere. 
The primary objective of CRIE is to investigate particle acceleration processes in the Sun 
through the measurement of the isotopic and elemental composition of high energy particles 
in the magnetosphere. 
E < 
CRRES Program Manager Director * 
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Applications 
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MISSION DESCRIPTION 
Following launch on an Atlas I vehicle, the CRRES spacecraft will operate in a highly 
elliptical geosynchronous transfer orbit (GTO) with an initial perigee of 350 kilometers 
altitude and an apogee at geosynchronous altitude of 35,786 kilometers and inclined at near 
18 degrees to the equator. Operations in this orbit support both NASA and DOD scientific 
experimental objectives. There are three major objectives: (1) NASA performance of active 
chemical release experiments in the ionosphere and magnetosphere, (2) DOD studies of the 
natural radiation environment and studies of the effects of this radiation environment upon 
microelectronic components as CRRES travels through the inner and outer radiation belts 
of the earth, and (3) DoD low altitude studies of ionospheric irregularities which are 
performed in the ionosphere near the orbit perigee. 
CRRES will carry a complement of chemical release canisters which will be released at 
certain times over ground observation sites and diagnostic facilities. These releases form 
large clouds that will interact with the ionospheric and magnetospheric plasma and the 
earth’s magnetic field. These interactions will be studied with optical, radar, and plasma 
wave and particle instruments from the ground, aircraft, and the CRRES spacecraft. 
Those controlled experiments which are performed near perigee will further the 
understanding of the interaction of plasmas with magnetic fields, the coupling of the upper 
atmosphere with the ionosphere, the structure and chemistry of the ionosphere, and the 
structure of low-altitude electric fields. Those which are performed near apogee in the 
earth’s magnetosphere will study the formation of diamagnetic cavities, coupling between 
the magnetosphere and ionosphere, and the effects of artificial plasma injections upon the 
stability of the trapped particles in the radiation belts. The chemical release experiments and 
associated ground and airborne diagnostics were selected by the NASA Announcement of 
Opportunity process. A CRRES Investigators Working Group has been formed, and the 
investigators divided into teams based on mutual scientific interests and the ability to make 
coordinated multipoint observations. Table 2 lists the principal investigators and the 
experiments planned for the CRRES/GTO mission. Also listed in Table 2 is information 
about the chemicals, times and locations and observational support for each experiment. 
The chemical release teams for the CRRES/GTO Mission are: 
Team 1 - Electric Fields and Ion Transnort The study of low-latitude electric fields and 
the transport of ions along magnetic field lines to the conjugate ionosphere. 
Team 2 - Ionosuheric Modifications/Plasma Processes Artificial creation of ionospheric 
perturbations and production of ionospheric irregularities. Study of momentum 
coupling from injected plasmas and the background ionosphere. Testing of the critical 
ionization hypothesis by injection of neutral atoms at orbital velocities. Comparison of 
observed behavior of injected plasma with computer models. 
Team 3 - High Altitude Releases Effects of artificial plasma seeding of the 
magnetosphere. This team will work in conjunction with the DOD particle and wave 
investigators. Ground based optical and radar diagnostics will observe large scale 
phenomena, while in situ CRRES measurements will examine localized microscale 
effects. The CRRES instruments will also determine the state of the magnetosphere, 
providing valuable data to allow the determination of optimal conditions for releases. 
The mission orbit is nominally 350 x 35,786 km and near 18 degrees inclination. The orbit 
has a period of about 10 l/2 hours. The mission duration is nominally scheduled for 1 year 
4 
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with an on-orbit lifetime goal of 3 years and the hope of an extended mission to six years to 
support the NASA GGS program starting in 19921’93. 
Ta
bl
e 2
. C
R
R
ES
 S
at
el
lit
e C
he
m
ic
al
 R
el
ea
se
 Ex
pe
ri
m
en
ts
 
EX
PE
R
IM
EN
T 
R
el
ea
se
’ C
A
N
lS
TE
R
 T
YP
E 
C
H
EM
.’ 
R
EL
EA
SE
 
R
EL
EA
SE
 
R
EL
EA
SE
 
R
EL
EA
SE
 
R
EL
EA
SE
 
O
B
SE
R
V
A
TI
O
N
A
L 
N
um
be
r a
nd
 C
H
EM
IC
A
L 
W
t.
 (k
g)
 L
O
C
A
TI
O
N
 
A
LT
IT
U
D
E 
SE
O
U
EN
C
E 
PE
R
IO
D
 
C
O
N
D
IT
IO
N
S 
SU
PP
O
R
T 
>
ri
tic
al
 V
el
oc
ity
 
C
ri
tic
al
 V
el
oc
ity
 
G
-1
3 
La
rg
el
Sr
 
10
 S
ou
th
 P
ac
ifi
c 
45
0-
60
0 k
m
 F
ir
st
 
A
ug
. 
19
90
 
m
oo
n 
do
w
n,
 d
us
k 
Tw
o 
ai
rc
ra
ft
 re
qu
ir
ed
 
Io
ni
za
tio
n 
La
rg
e&
 
12
.1
 (A
m
er
ic
an
 Sa
m
oa
) 
2.
5 
se
c.
 la
te
r 
19
00
 LT
 
G
ro
un
d s
ite
s i
n 
Sa
m
oa
 a
nd
 F
iji
 
G
-1
4 
La
rg
eI
C
a 
9.
5 
So
ut
h 
Pa
ci
fic
 
45
0-
60
0 k
m
 F
ir
st
 
A
ug
. 
19
90
 
m
oo
n 
do
w
n,
 d
us
k 
La
rg
e&
 
12
.1
 (A
m
er
ic
an
 Sa
m
oa
) 
2.
5 
se
c.
 la
te
r 
19
00
 LT
 
iig
h-
A
lti
tu
de
 M
ag
ne
to
sp
he
ri
c 
D
ia
m
ag
ne
tic
 C
av
ity
, P
la
sm
a 
G
-l 
Sm
al
l B
a,
2%
 Sr
 
3.
4 
N
or
th
 A
m
er
ic
a 
1.
3 R
e 
rJ
a 
N
. H
em
is
ph
er
e 
m
oo
n 
do
w
n 
N
or
th
er
n C
an
ad
a-
N
A
SA
 D
C
-8
 
C
ou
pl
in
g 
G
-2
 
Sm
al
l B
a,
2%
 Sr
 
3.
4 
N
or
th
 A
m
er
ic
a 
1.
8 R
e 
da
 
W
in
te
r 1
99
1 
an
d 
A
FG
L 
KC
-1
 35
 
G
-3
 
Sm
al
l B
a,
2%
 Sr
 
3.
4 
N
or
th
 A
m
er
ic
a 
3.
5 
R
e 
da
 
N
or
th
er
n P
ac
ifi
c-
 Le
ar
je
t 
G
-4
 
Sm
al
l B
a,
2%
 Sr
 
3.
4 
N
or
th
 A
m
er
ic
a 
5.
5 
R
e 
tia
 
So
ut
h 
A
m
er
ic
a-
A
rg
en
tin
e 7
07
 
G
ro
un
d s
ite
s 
in
 b
ot
h 
no
rt
he
rn
 an
d 
St
im
ul
at
ed
 El
ec
tr
on
 
so
ut
he
rn
 he
m
is
ph
er
es
 
G
a 
2 
La
rg
e 
Li
,3
%
 E
u 
18
.5
 N
or
th
 A
m
er
ic
a 
~
6.
0 R
e 
bo
th
 sa
m
e 
tim
e 
N
. H
em
is
ph
er
e 
m
oo
n 
do
w
n 
Sa
m
e 
as
 G
-1
,-
2,
-3
,-
4 w
ith
 ad
di
tio
n 
Pr
ec
ip
ita
tio
n/
 A
ur
or
a 
Pr
od
, 
W
in
te
r,
 91
 
00
00
02
00
 L
T 
St
im
ul
at
ed
 Io
n-
C
yc
lo
tr
on
 
G
S 
of
 M
ill
st
on
e H
ill
 ra
da
r(
fo
ot
 of
 fi
el
d)
 
2 
La
rg
e 
Li
,3
%
 E
u 
18
.5
 N
or
th
 A
m
er
ic
a 
~
6.
0 R
e 
W
av
es
 a
nd
 Io
n 
Pr
ec
ip
ita
tio
n 
bo
th
 sa
m
e 
tim
e 
N
. H
em
is
ph
er
e 
m
oo
n 
do
w
n 
Sa
m
e 
as
 G
-1
,-
2,
-3
,-
4 w
ith
 ad
di
tio
n 
W
in
te
r,
 91
 
22
00
-2
40
0 L
T 
Io
n 
Tr
ac
in
g a
nd
 A
cc
el
er
at
io
n 
G
7 
of
 M
ill
st
on
e H
ill
 ra
da
r(
fo
ot
 of
 fi
el
d)
 
2 
La
rg
e 
Li
,3
%
 E
u 
18
.5
 N
or
th
 A
m
er
ic
a 
~
6.
0 R
e 
bo
th
 sa
m
e 
tim
e 
N
. H
em
is
ph
er
e 
m
oo
n 
do
w
n 
Sa
m
e 
as
 G
-l 
,-
2,
-3
,-
4 w
ith
 ad
di
tio
n 
W
in
te
r,
 91
 
20
00
-2
40
0L
T 
St
im
ul
at
in
g a
 M
ag
ne
to
- 
of
 M
ill
st
on
e H
ill
 ra
da
r(
fo
ot
 of
 ff
el
d)
 
G
-1
0 
2 
La
rg
e 
B
a,
4%
 Ll
 
24
.8
 N
or
th
 A
m
er
ic
a 
~
6.
0 R
e 
G
ro
un
d s
ite
s 
in
 b
ot
h 
no
rt
he
rn
 an
d 
sp
he
ri
c S
ub
st
or
m
 
bo
th
 sa
m
e 
tim
e 
N
. H
em
is
ph
er
e 
m
oo
n 
do
w
n 
W
in
te
r,
 91
 
O
O
O
O
-0
20
0L
T 
:a
rf
bb
ea
n P
er
ig
ee
 
so
ut
he
rn
 he
m
is
ph
er
es
 
G
ra
vi
ta
tio
na
l In
st
ab
ili
ty
, 
G
-8
 
2 
La
rg
e 
B
a,
2%
 Sr
 
24
.4
 fi
el
d l
in
e 
pa
ss
 th
ru
 
45
0-
80
0 k
m
 b
ot
h s
am
e 
tim
e 
N
. H
em
is
ph
er
e 
m
oo
n 
do
w
n,
 da
w
n 
Fi
el
d 
Eq
ui
po
te
nt
fa
lit
y 
N
A
SA
 D
C
-8
 a
nd
 A
rg
en
tin
e 7
07
 
Jic
am
ar
ca
,P
er
u 
Su
m
m
er
,9
1 
05
00
 L
T 
gr
ou
nd
 si
te
s i
n 
Ec
ua
do
r,
 D
om
. R
ep
. 
(G
ra
nd
 C
ay
m
an
 Is
.)
 
Jic
am
ar
ca
 ra
da
r 
Fi
el
d 
Li
ne
 T
ra
ci
ng
 an
d 
G
-9
 
2 
La
rg
e 
B
a,
2%
 Sr
 
Eq
ui
po
te
nt
ia
lit
y 
24
.8
 C
ar
ib
be
an
 la
tit
ud
es
 4
50
-8
00
 km
 b
ot
h s
am
e 
tim
e 
N
. H
em
is
ph
er
e 
tw
o 
su
cc
es
si
ve
 
N
A
SA
 D
C
8 
an
d 
A
FG
L 
KC
-l 
35
 in
 
G
-l 
1A
 
Sm
al
l B
a,
%
 S
r 
3.
4 
C
ar
ib
be
an
 la
tit
ud
es
 4
50
-8
00
 km
 n
/a
 
Su
m
m
er
, 9
1 
m
oo
n 
do
w
n 
G
-l 
1 B
 
Sm
al
l B
a,
2%
 Sr
 
C
ar
ib
be
an
, A
rg
en
tin
e 7
07
 a
nd
 
3.
4 
C
ar
ib
be
an
 la
tit
ud
es
 4
50
-8
00
 km
 r
Ja
 
pe
ri
od
s,
 da
w
n 
G
-l 
2A
 
Sm
al
l B
a,
2%
 Sr
 
Le
aj
et
 in
 S
ou
th
 A
m
er
ic
a 
3.
4 
C
ar
ib
be
an
 la
tit
ud
es
 4
50
-8
00
 km
 n
/a
 
05
00
 L
T 
A
re
&
o 
ra
da
r a
nd
 Jic
am
ar
ca
 ra
da
r 
G
-l 
28
 
Sm
al
l B
a,
2%
 Sr
 
3.
4 
C
ar
ib
be
an
 la
tit
ud
es
 4
50
-8
00
 km
 n
la
 
lR
EL
EA
SE
 
#
 
G
-l 
.G
-2
.G
-3
 
G
4;
G
i 
G
S 
G
-7
 
G
4 
G
-9
 
G
-1
0 
G
-l 
1 ,
G
-1
2 
PR
IN
C
IP
A
L 
IN
V
ES
TI
G
A
TO
R
 
H
O
FF
M
A
N
 
M
EN
D
E 
B
ER
N
H
A
R
D
T+
 H
A
ER
EN
D
EI
 
PE
TE
R
SO
N
 
H
A
ER
EN
D
EL
 
F’
O
N
G
R
A
TZ
 +
 W
ES
C
O
TT
 
1 S
IM
O
N
S 
W
ES
C
O
TT
 
1 
* C
H
EM
IC
A
L 
W
EI
G
H
T 
IN
C
LU
D
ES
 T
H
ER
M
IT
E 
C
H
EM
iC
A
LS
 
IG
-1
3,
G
-1
4 
1 W
ES
C
O
TT
 
I 
s-145-90-02 
MISSION SEQUENCE 
The CRRES spacecraft will be launched from the Cape Canaveral Air Force Station (Space 
Launch Complex 36B) by an Atlas I launch vehicle no earlier than June 23,199O. The 
Atlas I flight profile is shown in Figure 1. The spacecraft will be inserted into a nominal 
orbit of 350 x 35,786 km and near 18 degrees inclination. Following orbit insertion, the 
Centaur will maneuver to the CRRES’ required separation attitude, such that the spacecraft 
(+) Z-axis is parallel to the ecliptic plane and points 12 degrees ahead of the Sun’s apparent 
motion. The Centaur will then initiate the required spin-up (2.2 + 0.2 rpm) and issue the 
separation command. After providing sufficient clearance from the separated spacecraft, 
the Centaur will perform the post-separation maneuvers for collision and contamination 
avoidance. 
The spacecraft initialization phase is an approximately 30&y period after separation from 
the Centaur, during which the spacecraft subsystems and experiment payloads are 
configured and checked out in preparation for normal on-orbit operations. Vehicle 
checkout and initialization shall be accomplished within the first 72 hours of the mission. 
Some critical DOD science instruments shall be initialized as soon as possible, following 
separation (with a goal of within the first 24 hours). Initialization of the remaining 
instruments and instrument boom deployment shall not begin until all subsystems have 
been initialized and checked out. After final initialization and check-out of the CRRES 
spacecraft and its instruments is complete, normal on-orbit operations will begin. 
Chemical releases are permitted at any time after completing spacecraft subsystem 
initialization and will normally occur after completing instrument initialization. The 
CRREWGTO NASA science experiments consist of three chemical release campaigns. 
The fust chemical release campaign will be the South Pacific Critical Velocity Releases 
which will be done during the moon-down period approximately two months after launch 
when perigee is over the South Pacific at dusk local time. The CRRES/GTO High Altitude 
Releases will be conducted most probably in two successive moon-down periods in 
December 1990 and January 1991 when apogee is in the geotail for the fust time. The final 
campaign will be the CRRES/GTO Caribbean Releases to be conducted in the Summer 
1991 when perigee is over the Caribbean at dawn local times. 
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SPACECRAFT DESCRIPTION 
The 3,842 pound CRRES spacecraft (Figure 2) is configured to contain eight 
compartments for holding science electronics, chemical canisters (Ba, Li, Ca, and Sr), an 
electrical power subsystem (EPS), a hydrazine reaction control subsystem (RCS), an 
attitude determination and control subsystem (ADCS), a telemetry, tracking, and control 
subsystem (n&C), a magnetometer boom assembly, and a hoop antenna boom assembly. 
Also, lT&C subsystem antennas, science (wire and boom) antennas, science experiments 
and electronics, a nutation damper subsystem, and two solar arrays (SA) panels are located 
on the lower and upper decks of the spacecraft. To meet weight requirements necessitated 
by the change from a Space Transportation System (STS) launch to an ELV launch, two 
compartments that previously held two chemical modules containing 24 chemical canisters 
have been removed. 
The EPS provides uninterrupted +28 dc power to the spacecraft power distribution system 
(PDS). The two SA panels mounted on the top deck provide relatively constant power to 
the spacecraft, and keep the two redundant nickel- cadmium batteries charged so they can 
provide spacecraft power during Sun eclipse periods. The EPS is a highly redundant 
system with the solar arrays, batteries, and the power control unit being fully redundant. 
The command system provides up to 448 discrete commands, 32 serial digital commands, 
and 256 stored commands with about one second resolution and approximately 12 hours 
maximum delay. Data can be stored on redundant tape recorders at 16 kbps with a 
playback data rate of 256 kbps. 
The ADCS subsystem, in conjunction with the RCS, provides for change in velocity and 
precession maneuvers and spacecraft spin-rate control. Precession maneuvers use the Sun 
and horizon sensors as a reference. Spin rate maneuvers use the Sun sensors as a 
reference. The horizon and Sun sensors also provide data for Sun acquisition. The attitude 
control electronics provides conditioned Sun sensor, horizon sensor, and magnetometer 
data to the telemetry data stream. 
The on-board scientific experiments consist of 46 electronic boxes, 10 booms, and 24 
chemical canisters. There are 16 PIs responsible for the 16 separate chemical releases (24 
chemical canisters) planned for release at various times during the CRRES mission. 
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LAUNCH-VEHICLE DESCRIPTION 
The CRRES spacecraft will be launched from the Cape Canaveral Air Force Station (Space 
Launch Complex 36B) by an Atlas I launch vehicle. The length of the overall launch 
vehicle, including payload fairing, is 155.8 ft. The maximum diameter of the Atlas I is 10 
ft while the diameter of the payload fairing is 13.75 ft. 
The Atlas I launch vehicle system consists of the Atlas booster, the Centaur upper stage 
vehicle, and the payload fairing. The Atlas booster is 10 ft in diameter and 72.7 ft long and 
is powered by liquid oxygen and RR- 1 fuel. 
Atlas booster propulsion is provided by the Rocketdyne MA-5 engine system, which 
includes the sustainer, two vernier, and two booster engines. All engines are ignited prior 
to liftoff and develop a total sea level rated thrust of 439,338 pounds. 
The Atlas I Centaur upper stage is 10 ft in diameter and 30 ft long and is integrated with the 
Atlas booster by the interstage adapter. The Centaur employs liquid hydrogen and liquid 
oxygen propellants. The propulsion system uses two RLlOA-3-3A Pratt & Whitney 
engines. Each engine has a rated thrust of 16,500 pounds. 
The payload compartment consists of the payload adapter and payload fairing. Figure 3 
shows the CRRES in the launch configuration within the payload compartment. The 
CRRES is mounted to the launch vehicle using a payload adapter. This structure provides 
the mounting interface between the spacecraft and the Centaur equipment module. 
The payload fairing which is a two-half-shell structure protects the CRRES from time of 
encapsulation through atmospheric ascent. The total length of the fairing is 40.1 ft. The 
cylindrical section provides 14 ft of length for the spacecraft and is 13.75 ft in diameter. 
11 
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MISSION SUPPORT 
Support of the CRFUWGTO mission is a joint NASA/MSFC and Air Force/SSD effort. 
The Air Force’s Consolidated Space Test Center (CSTC) will utilize the Air Force Satellite 
Control Network to receive and transmit all data to and from the CRRES spacecraft via the 
Space-Ground Link Subsystem (SGLS). The data link will be routed through the remote 
tracking stations to the CSTC located in Sunnyvale, California. The CSTC will perform 
the following tasks: 
Spacecraft health and status monitoring and control; 
Tracking station scheduling; 
Ephemeris generation to allow prediction of station contact and loss times, 
experiment operational opportunities, and for chemical releases; 
Spacecraft consumables and dynamic configuration status; 
Command generation and transmission to CRRES; 
CRRES maneuvers targeting computations; 
Coordination with NORAD relative to the proximity of the CRRES chemical 
releases to existing spacecraft in the affected orbits; 
CRRES/GTO mission data and communications support. 
NAWMSFC will support the NASA chemical releases segment of the mission by 
performing the following tasks: 
l Chemical release planning and replanning utilizing data inputs provided by the 
CSTC; 
l Chemical release times and location coordination with the NASA PI’s; 
l Observation aircraft, ground facilities, diplomatic liaisons, and communications 
coordination and support; 
l Coordination of chemical release activities with the Air Force. 
NAWMSFC and Air Force/SSD will jointly support the operations associated with 
CRRES spacecraft operational integrity following spacecraft initialization/checkout. These 
operations include the CRRES system performance, long-term trend analysis, and 
anomalies. 
13 
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MISSION MANAGEMENT RESPONSIBILITY 
Overall management of the CRRES/GTO mission is a joint NASA and Air Force 
responsibility. The Office of Space Science and Applications (OSSA), NASA 
Headquarters, is responsible for the overall direction and evaluation of the NASA CRRES/ 
GTO Program. The Associate Administrator for OSSA has assigned Headquarters 
responsibility for the CRRES/GTO Program to the Director of the Space Physics Division, 
who is responsible for program management of the CRRES Program. 
The Marshall Space Flight Center (MSFC) has been assigned project management 
responsibility. Responsibility for management of the project at MSFC has been assigned to 
the CREES Project Office of the Space Systems Projects Office. 
NASA HEADQUARTERS 
Associate Administrator, Space 
Science and Applications 
Director, Space Physics Division 
Program Manager, CRRES 
Program Scientist, CRRES 
L. A. Fisk 
S. D. Shawhan 
R. J. Howard 
D. S. Evans 
MARSHALL SPACE FLIGHT CENTER 
Director T. J. Lee 
Manager, Space Systems Projects Office S. P. Saucier 
Manager(Acting), CRRES Project Office W, A. Swords 
Project Chief Engineer, CRRES/GTO W. A. Swords 
Project Scientist, CRRES D. L. Reasoner 
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NASA PROJECT COSTS 
Estimated Costs of the NASA CRRES Chemical Release Program through FY 92” 
PEGSAT 
CRRES CHEMICAL CANISTERS, SCIENCE OPERATIONS AND 
DATA ANALYSIS 
CRJE INSTRUMENT 
$2.3M 
$22.5M 
$0.5M 
*The estimated DOD cost for the CRRES spacecraft and the DOD experiments and 
investigations is approximately $15OM. 
